


DOCKTON MOORING BUOY FIELD

TIMELINE



Project Details	
DATE	MILESTONE
3/14/2016	Open House invitations sent
4/4/2016	Dockton Open House
4/15/2016	Mooring buoy circles assigned and posted
4/16/2016	Individuals may begin removals that do not disturb the bottom/substrate
6/1/2016	DNR begins tagging remaining boats
6/20/2016	DNR mails license offers (target date)
7/16/2016	Removals disturbing bottom/substrate may begin
7/17/2016	All boats must be removed
7/18/2016	DNR begins removals
7/29/2016	DNR finishes removals (target date)
7/30/2016	Installations may begin
8/3/2016	Pick up removed MB hardware until Sept 1 st