	A	B	C	D	E	F	G	H	I	J	K	L	M
1	**CMER PROJECT STATUS REPORT 06/18/07**	**SAG**	**Jan-Mar 2007**	**Apr-Jun 2007**	**Jul-Sep 2007**	**Oct-Dec 2007**	**Jan-Mar 2008**	**Apr-Jun 2008**	**Jul-Sep 2008**	**Oct-Dec 2008**	**2009**	**2010**	**2011**
2	**Type N Buffer Characteristics, Integrity & Function Program**												
3	Type N Buffer Characteristics, Integrity and Function Project (Westside)	RSAG		CMER conf				data collection	data collection	data analysis			
4	Type N Buffer Characteristics, Integrity and Function Project (Eastside)	RSAG	briefing pap	on hold									
5	Type N Experimental Buffer Treatment - Basalt Lithologies Project	LWAG/RSAG	data collect.	data collect.	data collect.	data collect.	data collect.	data collect.	data collect.				
6	Type N Experimental Buffer Treatment - Incompetent Lithologies Project	LWAG/UPSAG	scoping	**cmer review**									
7	Eastside Type N Characterization Project	SAGE	scoping	scoping	**cmer review**	dvp contract	study design	SAGE review	**cmer review**				
8	**Type N Amphibian Response Program**												
9	Tailed Frog Literature Review & Meta-analysis Project	LWAG	draft report	draft report	**cmer review**	**finalize**							
10	Dunns & van Dykes Salamander Project	LWAG	draft report	draft report	**cmer review**	**finalize**							
11	Tailed Frogs & Parent Geology Project	LWAG	scoping	on hold									
12	Buffer Integrity-Shade Effectiveness Project	LWAG	data collect.	prog report	data collect.	data collect.	data collect.	data collect.	data collect.				
13	Amphibians in Intermittent Streams Project phase I	LWAG		draft report	**cmer review**	**finalize**							
14	Amphibians in Intermittent Streams Project phase II	LWAG			scoping	scoping	**cmer review**						
15	**Type F Statewide Prescription Monitoring Program**												
16	Type F Riparian Prescription Monitoring (Westside)	RSAG			site selection	site selection	**implem plan**						
17	Type F Riparian Prescription Monitoring (Eastside) BTAdd-on	RSAG	**prog rpt/var. analysis**		data collect	data collect	data collect	data collect	data collect				
18	**Hardwood Conversion Program**												
19	Hardwood Conversion Project - Silviculture & Economics	RSAG	data collect.	data collect.	**progress rpt**	data collect.	data collect.	data collect.	data collect.				
20	Hardwood Conversion - Temperature	RSAG	**draft report**	review	finalize								
21	WDOE Temperature Modelling Project	RSAG	**cmer review**	**finalize**									
22	**Extensive Riparian Monitoring Projects (w/E.Side Curr.Cond.)**	RSAG	**progress rpt**	data collect.	data collect.	analysis	**progress rpt**	data collect.	data collect.				
23	**Type F DFC Validation Program**												
24	DFC FPA Analysis Project	RSAG	rewrite	**finalize**									
25	DFC Site Class Map Validation Project	RSAG		on hold									
26	DFC Plot Width Standardization Project	RSAG		on hold									
27	**Eastside Riparian Type F Program**												
28	Eastside Riparian Current Conditions Assessment Project	SAGE	data collect.	**progress rept**	data collect	data collect	data collect	data collect					
29	Eastside Channel Wood Characterization Project	SAGE	scoping	scoping	scoping	**cmer review**							
30	**Bull Trout Overlay Temperature Program**												
31	Bull Trout Overlay Temperature Project	BTSAG	data collect.	data collect.	data collect.	data collect.	data collect.	data collect.	data collect.	**interrim rept**	data collection	data analysis	final reprt
32	Solar Radiation/Effective Shade Project	BTSAG	data collect.	data collect.	data collect.	data collect.	data collect.	data collect.	data collect.	**interrim rept**	data collection	data analysis	final report
33	**Mass Wasting Effectiveness Monitoring Program**												
34	Effectiveness of Unstable Landform Identification Project	UPSAG	study design	study design	**cmer review**	ISPR	**response**	**finalize**	implement				
35	Mass Wasting Prescription-Scale Effectiveness Monitoring Project	UPSAG		ISPR	**response**	contracts in place							
36	**Glacial Deep-seated Landslide Program**												
37	Method to Assess Vulnerability of Deep-Seated Landslides	UPSAG	scoping	scoping	**cmer review**	Policy priority							
38	**Roads Sub-Basin Scale Effectiveness Monitoring Program**												
39	Road Sub-Basin Scale Effectiveness Monitoring Project	UPSAG	CMER rev	phase 2 rfqq	data collect.	data collect.	data collect.	draft report	**cmer review**				resample
40	**Fish Passage Effectiveness Monitoring Program**												
41	Effectiveness of Stream Simulation Culverts Project	ISAG			ISPR	response pln	**cmer review**	finalize					
42	Fish Movement and Culvert Gradient Flume Study	ISAG			ISPR	response pln	**cmer review**	finalize					
43	**Wetland Tool Program**												
44	DNR GIS Wetlands Data Layer Project	WETSAG			Policy clarify	implement	implement						
45	Wetland Mitigation Effectiveness Project	WETSAG	scoping	scoping	scoping	scoping	**cmer review**						
46	**Wildlife Program (State General Fund)**												
47	RMZ Study Resample Project	LWAG	draft report	LWAG rev	**cmer review**	ISPR review	**finalize**						
48	**Intensive Watershed-Scale Cumulative Effects Programs**												
49	Cooperative Statewide Intensive Monitoring Program	special	scoping	**cmer review**									
50	finalize=respond to reviewrs comments, CMER approval, Policy, post on web												
51	BOLD=CMER action required, review, approval												