Timber, Fish & Wildlife Policy Committee
Department of Ecology Headquarters — Lacey
August 6, 9:00 am —4:00 pm
Room R2S-23

August 7, 2014, 9:00 am - 3:00 pm
Room ROA-34/36
Agenda v. 7-30-14

Timber, Fish & Wildlife Policy Committee meetings focus on general updates as well as decision items. This two-day
meeting focuses on revising the Master Project Schedule, with additional time scheduled to review the Roads
Prescription-Scale Effectiveness Study. The second day will have time for a Policy subgroup to discuss glacial deep-
seated landslides.

Wednesday, August 6

Time Item Lead(s)
9:00 — 9:10 am | Welcome, Introductions, Review Agenda Bernath & A. Miller
(:20)

9:10 — 9:45 am | Master Project Schedule (MPS)

(:35) e Review timeline for finalizing the MPS for the Board A. Miller, Bernath, &
e Review updated MPS after July 9, 10, & 28 meetings Hicks

9:45-11:15 Fish Passage Effectiveness Monitoring Jackson & Quinn

am e Review study design

(1:30) e Consider study for MPS
e Seek agreement whether or not the MPS will include this study

11:15am - MPS: Remaining Projects to Retain/Remove/Hold Bernath & A. Miller

12:00 pm e Extensive Fish Passage Trend Monitoring: due to RMAP reporting

(:45) changes, is study needed in MPS?

e Wetlands Mitigation Effectiveness: confirm “hold” status until wetlands
strategy is developed?
e Riparian Hardwood Conversion: include 2016 resample in MPS?
12:00 - 1:00 Lunch

pm (1:00)

1:00 - 4:00 Master Project Schedule (continued) All
pm ¢ Review remaining projects below; for each, retain/remove/hold:

(3:00) o EWRAP - Health Modeling

Eastside Type N Riparian Effectiveness — Dry and Perennial
Road Sub-Basin-Scale Effectiveness Monitoring — Resample
Type F Experimental Buffer Treatment
Pathways of Riparian Stand Development to Maturity
Type F Performance Target Validation
Van Dykes Salamander Project (assess budget availability in the
MPS after all other projects have agreement)
e Review Rule Groups: should every rule group have a final placeholder
study to address any issues/questions?
o “Hold” projects: where do we capture projects not on the MPS?
e How to communicate the future years in the MPS?
o Next Steps:
0 Identify action items to finalize the MPS, if needed
o0 Discuss how Co-Chairs will present the MPS to the Board

- Decision: Approve Master Project Schedule
4:00 Recess
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(over)



Time
9:00 —9:30 am
(:30)

>

9:30-10:15
am
(:45)

)

10:15-11:30
am

(1:15)

11:30 - 11:45
am

(:15)

11:45 am -
12:00 pm
(:15)

12:00 pm
12:00 - 1:00
pm (1:00)

1:00 - 3:00
pm
(2:00)

Thursday, August 7
Item

Welcome, Introductions & Old Business
e Review agenda
e Announcements
o Review May 1, June 5, and July 9 & 10, 2014 meeting summaries

Decision: Accept May 1, June 5, and July 9 & 10, 2014 meeting summaries

Roads Prescription-Scale Effectiveness Study
e Review problem statement, purpose, & objectives

Decision: Approve problem statement, purpose, & objectives

Master Project Schedule (placeholder)
o If needed, additional discussion

Forest Practices Board Meeting
e Agenda items for August meeting

Next Steps
e Co-Chair comments
e Review topics for upcoming meetings
e Review parking lot topics
Adjourn
Lunch for those staying for Policy subgroup meeting

Policy Subgroup on Glacial Deep-Seated Landslides

Glacial Deep-Seated Landslides & Groundwater Recharge Areas
e Review progress by Board Manual Group (convened by DNR)

e Review Policy Response to Board Motions document (revised document

to be distributed by August 6)

e ldentify decision points for full Policy discussion at September meeting

e ldentify next steps and assignments, if any

Lead(s)
Bernath & A. Miller

Dieu & Kurtenbach

All

Engel

A. Miller, Bernath, &
Turpel

A. Miller & Bernath

Remaining Monthly 2014 Policy meetings: September 4, October 2, November 6, & December 4, scheduled at Department of

Ecology — Lacey Headquarters.

Remote participation Phone Bridge: 360-902-2916, passcode 229161. Glance (desktop sharing): go to triangle.glance.net and enter

Session Key from Co-Chairs at beginning of meeting.

Meeting Materials:

e Master Project Schedule (revised) and accompanying documents
o \WDFW Fish Passage Effectiveness Monitoring memo

o WDFW HPA Monitoring study design

e Extensive monitoring proposal revision

e May 1, 2014 draft meeting summary (revised)

e June 5, 2014 draft meeting summary

o July 9 & 10, 2014 draft meeting summary

e TFW Policy Committee monthly workload




