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CMER SAG UPDATES 
November 2020 

WetSAG 
Co‐Chairs:  Debbie Kay & Harry Bell 
AMP Project Manager:  Eszter Munes 

 

Forested Wetlands Effectiveness Project 
 A subgroup was formed to initiate work on the Site Selection and Data Management document 

(Harry B., Debbie K, Jenelle B., Eszter M., and Amy Y.). Subgroup members have made progress 
on the document and expect to continue working on it through January 2021. They are currently 
determining variables to be measured, equipment needs, and site layout.  

Wetlands Intrinsic Potential Tool‐ WIP 
 Contractor attended CMER’s October meeting and presented the Phase 2 Report. CMER assigned 

three reviewers (Julie Dieu, Todd Baldwin, and Patrick Lizon) to review the final report. Reviewer 

comments are due to Heather Gibbs by November 27, 2020. 

Wetlands Management Zone 
 WetSAG has voted to move forward with scoping for WMZ in FY20‐21. Debbie Kay has taken the 

lead on developing a task list for the process. The first of which is to generate a list of wetland 
functions  that  the group will evaluate  for  testability and  inclusion  in  the study. Update  to  the 
project charter is in progress. Additional tasks and a work plan will be forthcoming. 

 Per the MPS approved by the FP Board at their August meeting, all funding for the WMZ project 
was delayed until FY 26 (study design) with implementation funding slated to begin in FY 28.  

 

UPSAG 
Co‐Chairs:  Ted Turner & Kara Whittaker 
AMP Project Manager:  Ben Flint 

 

Deep‐Seated Landslide Research Strategy 
 Work is continuing on study design development, with the current target is to have a draft study 

design prepared for SAG review at their June 2021 meeting.     

Road Sub‐Basin‐Scale Effectiveness Monitoring Project 
 Decision was made to post‐pone this study pending the completion of the Road BMP study. The  

Road BMP study will have a strong impact on the scoping and study design of this project.  
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SAGE  
Chair:  Todd Baldwin 
AMP Project Manager:  Teresa Miskovic 

 

Eastside Timber Habitat Evaluation Project (ETHEP)  
 A completed draft of the scoping document was approved at the September 8th SAGE meeting.  

 CMER review of the scoping document was initiated at the September 22nd CMER meeting. CMER 

comments are due November 16th. 

Eastside Type N Riparian Effectiveness Project (ENREP)  
 University of Idaho has completed winterizing of the equipment at all sites. 

 Discussions continue with IEP and Hancock regarding harvest layout and timing for Blue Grouse, 

Tripps, and Springdale sites. 

 Hydrometerological stations and SedEvent Systems are installed at the Coxit and Fish Creek sites.  

 LiDAR for the Tripps, Blue Grouse, and Fish Creek sites was acquired October 15th.  State Parks will 

be providing $14,000 towards the acquisition. The Project Team has been working on finalizing 

the project management plan. 

Eastside Modeling Effectiveness Project (EMEP) 
 Contractor  attended  CMER’s  October meeting  and  presented  the  ISPR  approved  final  report. 

CMER was given an extended review period of the ISPR final documents given the lengthy delay 

in the ISPR process.  

 Contractor will attend the November SAGE meeting to address questions on the drafted question 

#4 for the 6 questions document. 

 Approval of the ISPR final report will be on the agenda at the November CMER meeting. 

                                                            

RSAG 
Chair:  Joe Murray 
AMP Project Managers:   Teresa Miskovic (BTO, RCS), Eszter Munes (Soft Rock, Type F, LWD), Ben Flint 
(Extensive, Smart Buffer, SFLO) 

 

BTO Add‐on Report  
 The CMER approved  final  report was  delivered  to  Policy  at  their  January  2020 meeting.  They 

approved no further action or recommendations were needed at this time. This recommendation, 

findings report, and a presentation was given to the FP Board and was approved at their August 

meeting.  

 A recommendation regarding the BT Solar/Shade study is still under consideration by TFW Policy.  

Riparian Characteristics and Shade Response Study  
 RSAG review of the revised study design was initiated September 2nd with comment due October 

2nd.  The  study design has  been  revised  to  incorporate  comments  and  it was  sent  back  to  the 

reviewers to review revisions on October 16th.  
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 The remaining reviewer concerns were addressed during the November 4th meeting. The study 

design will be distributed to RSAG for approval at the November 20th meeting. 

 Jeremy Groom has been hired to provide statistical expertise on specific questions that remain 

regarding study design elements. His  input has been  incorporated  into the  latest drafts of  the 

study design and were reviewed by RSAG. 

 CMER reviewers for the study design will be assigned at the November 17th CMER meeting. The 

RSAG approved document will be distributed to CMER after the November 20th RSAG meeting. 

Type N Soft Rock Final report 
 ISPR Review of Final Report: The AMPA submitted the Final Report to ISPR on February 10th, with 

a request that Reviewers and Associate Editors who are, or have, reviewed the Hard Rock Study 

be used to review this report. Chapter Three, Riparian Stand Structure and Wood Recruitment, 

was returned for revisions on August 11th. Chapter 7, Benthic Macroinvertebrates was returned 

August  24th.  Chapter  4,  Stream  Temp  and  Cover  was  returned  September  15.  All  remaining 

comments on outstanding chapters are expected to be provided to the Authors by December 1st. 

Authors expect to complete revisions for these and the outstanding chapters by  March 2021.  

 Extended Monitoring: Data collection for Spring – Fall 2020 has been completed. All equipment 

has been removed from the field, and some will possibly be reused for FWEP.  

o Extended monitoring data will be reported either as an addendum to the Final Report or 

as a separate report. CMER will make a formal recommendation to Policy after the data 

is presented, tentatively in spring 2021.  

Westside Type F Riparian Prescription Monitoring Project  
 Comments were returned to Jenelle Black in July and revisions are nearly complete. Final RSAG 

review and revisions are planned for November, and delivery to CMER in December or January.  

 The project  team met  in  July  to  initiate work on  the BACI  study design. The  team  is currently 

working on refining study questions. An RSAG reviewed and approved study design is expected to 

be delivered to CMER in early 2022. 

 Per the MPS approved by the FP Board at their August meeting, all funding for the implementation 

of the Westside Type F project was delayed until FY 25. The project team will continue to work on 

the study design and other project elements utilizing internal resources in the interim.   

Extensive Status and Trends Monitoring Workshop   

 RSAG prepared an Extensive Status and Trends Monitoring approach based on recommendations 

made at the November 2018 Policy meeting. This document was approved by CMER in March 

2019 and presented to Policy at their October 2019 meeting. Policy asked RSAG/CMER to prepare 

a workshop on extensive monitoring to inform the approach.  

 RSAG  prepared  an  agenda  for  this workshop  that was  approved  by  RSAG  and  CMER  at  their 

February 2020 meetings and presented to Policy at their March 2020 meeting. At this meeting, 

Policy requested each caucus prioritize their top three focal questions for the workshop. Policy 

has delayed the discussion on this matter to a later date, due to time and budget constraints.  

 The UW contract was amended through FY 21 (it expired June 30, 2020) to extend the funding for 

Andrew Cooke to develop and give a presentation at the workshop if this is requested. 
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WFPA Smart Buffers 
 Responses  from  reviewers  as  to  whether  the  revised  study  design  addressed  their 

comments/concerns are due to the Project Manager by November 13th.  

 Next steps for the study design (upon CMER approval) will be discussed at the November meeting.  

ISAG 
Co‐Chairs:  Jason Walter, Cody Thomas  
AMP Project Manager:  Eszter Munes 

 

Water Typing Strategy  
 Projects currently included in the Water Typing Strategy are: Default Physical Criteria Assessment 

(DPC), Potential Habitat Breaks (PHB), LiDAR Based Water Typing Model (LiDAR), and Fish/Habitat 

Detection  Using  eDNA  (eDNA).  Following  the  Nov  5,  2019  FP  Board  meeting,  CMER,  and 

subsequently ISAG, were tasked with developing water typing study designs.   

 

ISAG has formed a subgroup to work on PHB and DPC study designs in FY21. They initiated work 

on the study designs during their first meeting in July, focusing first on PHBs. As of November, 

development of PHB’s is ongoing. The group is currently focused on the site selection process and 

will work through other sections of Methods though this rest of the month.  

eDNA Pilot Study 
 In May 2020, CMER agreed to send the eDNA Pilot Study back to Brooke, PI for revisions. DNR and 

USFS  signed  off  on  a  contract  on  August  28th  and  Brooke  has  made  progress  addressing 
ISAG/CMER comments. The revised report and all data associated with the study is currently on 
track to be returned by the contract deadline, December 1, 2020.   

LWAG 
Co‐Chairs:  AJ Kroll & Aimee McIntyre 
AMP Project Manager:   Ben Flint  

 

Hard Rock Phase II 
 PIs/Authors submitted edits to ISPR comments to the AMPA at the end of October. Comments 

have been forwarded on for review to ISPR. 

 Heather Gibbs will remain the PM for this Phase of HR. 
 

 Amphibian in Discontinuous Type Np Waters 
 The Contractor continues  to summarize  information  from the  references  found  in  the original 

search for information. 
 

Hard Rock Phase III – Amphibians Demographics 
 Work will begin soon on completing a charter and project management plan for this phase of this 

project. 



Page 5 of 7 
 

Road Prescription‐Scale Effectiveness Monitoring Project Team 
Project Team:  Julie Dieu, Charlie Luce, Tom Black, Bob Danehy, Erkan Istanbulluoglu, Amanda Manaster, 
Jenelle Black. 
AMP Project Manager:  Ben Flint, Heather Gibbs (Field Coordinator) 

 

 The Pacific Cascade Region DNR heavy equipment crew began road work on November 3rd in the 
Volcanic province.   

 Work continues with a contractor to complete the bidding process and begin contract negotiation 
for  the Siltstone province during  the week of November 9th. Contract execution  is  targeted to 
occur by November 20th. Work is anticipated to be completed by the end of the year.    

 USFS RMRS will be testing different trough cover designs/patterns throughout the fiscal year 2021 
data collection season. The hope is to find an optimal design/pattern that can be deployed using 
budget funds from fiscal year 2022.  

 A proto‐type design for splitting the flow at the high flow sites was installed in September. Prior 
to finalization of the design of the device, the project team is waiting to see what the data looks 
like from the first month of data collection. Budget allowing,  if the design is finalized after the 
November data collection, then a contract will be executed to install flow splitting devices at all 
11 high flow sites for this fiscal year. If the anticipated cost of installation exceeds budget capacity, 
these devices will be installed in fiscal year 2022.  

 Year 2 data collection  is  set  to kick off on the 10th of November by West Fork Environmental. 
Project  team members  are  scheduled  to  complete  bi‐weekly  site  inspections  on  the week  of 
November 30th. 

 CMER  Staff  and UW  Staff  completed  survey work  for  the micro‐topography  parameterization 
experiment on November 8th and 9th. This included the drone based LiDAR data collection. This 
will  be  the  base  point/starting  line  for  the  micro‐topography  experiment  for  the  Volcanic 
province.  

 The PI and other Project Team Members will provide CMER with a science presentation to review 
the results from year 1 of data collection during the November meeting.  

Unstable Slope Criteria Project Team 
Project Team:  Julie Dieu, Dan Miller, Ted Turner, Greg Stewart (CMER Staff) 
AMP Project Manager:  Ben Flint  

 

 Implementation is on‐going for project # 2 “Object‐based Landform Mapping…” Data analysis is 

expected to be completed by March of 2020, with a draft findings report provided by CMER staff 

to the project team for review in June of 2021.  

PSM Technical Group  
AMP Support:  Teresa Miskovic  

 CMER decided to not pursue any additional revisions at this time and revisit next steps in January 

2021. 

 Jacob Hibbeln has incorporated the approved chapter 8 into the PSM. 

 Policy was given a presentation on chapter 8 at their November 5th meeting. 
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CMER Work Plan Improvement Group  
AMP Support:  Heather Gibbs  

 SAGs  continue  work  on  updating  the  Work  Plan  for  the  21‐23  biennium.  More  extensive 

improvements to the document will begin after the updates are approved in January.  

 Edits  to  ISAG  and  WetSAG  sections  of  the  Work  Plan  were  approved  at  the  October  CMER 

meeting. 

 UPSAG and LWAG sections will be presented to CMER at the November meeting. SAGE and RSAG 

will be reviewed during the December meeting.  

Small Forest Landowner PI – Outside science review  
AMP Support:  Ben Flint  

 

 Reviews of the drafted six questions document and the completion of the responses by the SFLO 6 

questions workgroup is anticipated to be provided to CMER at their December meeting. A request 

was made  to  Policy  at  their  November meeting  to  extend  the  deadline  by  30  days  as  reviewers 

continue to work on the structure and substance of the responses. The request was approved.  
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Project Name Document Type Project Manager Science Lead/PI Oversight Committee Anticipated Date of Delivery
Unstable Slopes Criteria Project - Landform Mapping Final Report Flint Greg Stewart (CMER) UPSAG Jun-21
Unstable Slopes Criteria Project - Susceptibility  and Runout Study Design Flint Greg Stewart (CMER) UPSAG Dec-21
Deep Seated Landslide Strategy: Landslide Mapping and Classification Study Design Flint Greg Stewart (CMER) UPSAG Oct-21
ETHEP Charter Miskov ic Malia Volke (CMER) SAGE Mar-21
ETHEP Scoping Document Miskov ic Malia Volke (CMER) SAGE Oct-20
ETHEP Policy  Six  questions document Miskov ic Malia Volke (CMER) SAGE Dec-20
ENREP Charter Miskov ic Tim Link (U.I.) SAGE Jan-21
ENREP Project Management Plan Miskov ic Tim Link (U.I.) SAGE Dec-20
Discontinuous Np Surface Flows Scoping Flint Aimee McIntyre (WDFW) LWAG Mar-21
Hard Rock Phase III - Amphibian Demographics Charter Flint Aimee McIntyre (WDFW) LWAG Mar-21
Hard Rock Phase III - Amphibian Demographics Project Management Plan Flint Aimee McIntyre (WDFW) LWAG Jun-21

Hard Rock Phase II ISPR Approved Final Report Gibbs Aimee McIntyre (WDFW) LWAG Feb-21

Wetland Management Zone Charter Munes Unknown WetSAG Aug-21
Soft Rock ISPR Approved Final Report Munes Bill Ehinger (DOE) RSAG May-21
Soft Rock Extended Monitoring Final Report Ammendment Munes Bill Ehinger (DOE) RSAG Dec-21

Westside Type F Pilot Final Report Munes Jenelle Black (CMER) RSAG Mar-21

Westside Type F Pilot Final Report Six Questions Munes Jenelle Black (CMER) RSAG May-21

Westside Type F BACI Charter Munes Jenelle Black (CMER) RSAG May-21

FWEP Project Management Plan Munes Jenelle Black (CMER) WetSAG May-21

CMER Work Plan edits Final document Gibbs N/a CMER Nov. & Dec. 2020 and Jan. 2021
EMEP ISPR Approved Final Report Gibbs Kai Ross (Cramer FS) SAGE Oct-20
EMEP Policy  Six  question document Gibbs Kai Ross (Cramer FS) SAGE Nov-20
WIP CMER Approved Final Report Gibbs Meghan Halabisky (UW) WetSAG Oct-20
WIP Policy  Six  question document Gibbs Meghan Halabisky (UW) WetSAG Jan-21
RCS Study Design Miskov ic Malia Volke (CMER) RSAG Nov-20
RCS Policy  Six  questions document Miskov ic Malia Volke (CMER) RSAG Aug-21
RCS Charter Miskov ic Malia Volke (CMER) RSAG Aug-21
RCS Project Management Plan Miskov ic Malia Volke (CMER) RSAG Oct-20
Potential Habitat Breaks Charter Munes Jenelle Black (CMER) ISAG Feb-21
Potential Habitat Breaks Project Management Plan Munes Jenelle Black (CMER) ISAG Feb-21
Potential Habitat Breaks Study Design Munes Jenelle Black (CMER) ISAG Jul-21
Default Physicals Criteria Charter Munes Jenelle Black (CMER) ISAG Feb-21
Default Physicals Criteria Study Design Munes Jenelle Black (CMER) ISAG May-21
Default Physicals Criteria Project Management Plan Munes Jenelle Black (CMER) ISAG Sep-21

Anticipated Documents for CMER Consideration/Review Next 12 Months


