July 2015	August 2015	September 2015	October 2015	November 2015	December 2015
July Policy meeting	August Policy meeting	September Policy meeting	October Policy meeting	November Policy meeting	December Policy meeting
Room R1S-16/17	Room R0A-32	Room R1S-16/17	Room R1S-16/17	Room ROA-36	Room R1S-16/17
Update on Board Manual	Complete FPA review	Finalize Type F package to	Finalize Type F package to	•	<ul> <li>Legislative updates</li> </ul>
Section 16 revisions and	process for unstable slopes	the Board	the Board		<ul> <li>Type N Hard Rock study (?)</li> </ul>
unstable slopes rule	on Board Manual Section 16	Policy review of SFLOs	Forest Hydrology Study (?)		
language processes	AMP and public disclosure	template (?)			
Tailed Frog Report Package	training (?)				
AMP and public disclosure     training (2)	Policy review of SFLOs     tomplete (2)				
training (?)	template (?)				
<ul> <li>Policy review of SFLOs template (?)</li> </ul>					
template (:)					
•					
Additional meetings:	Additional meetings:	Additional meetings:	Additional meetings:	Additional meetings:	Additional meetings:
•	•	•	•	•	•
	Forest Duestiese Board water			Forest Duestiese Deard with	
	Forest Practices Board mtg			Forest Practices Board mtg	
	Review Board Manual     Section 16 revision			Review Policy's work on the  Reard's Feb 2014 Type F	
	Section 16 revision			Board's Feb 2014 Type F	
				motions	

January 2016	February 2016	March 2016	April 2016	May 2016	June 2016
January Policy meeting	February Policy meeting	March Policy meeting	April Policy meeting	May Policy meeting	June Policy meeting
2015 Policy Committee	Legislative updates	Review CMER's tweaks to	Review changes to Master	•	•
Accomplishments (or		budget, if any	Project Schedule (to align		
Activities)			with latest		
Legislative updates			budget/workplan)		
Additional meetings:	Additional meetings:	Additional meetings:	Additional meetings:	Additional meetings:	Additional meetings:
•	•	•	•	•	
	Forest Practices Board mtg			Forest Practices Board mtg	
	•			Review/approve revisions to	
				Master Project Schedule	

## **Parking Lot Topics**:

- CMER streamlining
  - How to prevent science/policy decision split (consider changes from CMER; hear from Nancy Sturhan about protocols document, organization, etc.)
  - o LEAN process consider how to increase efficiency and speed up timeline
  - o Long-term CMER strategy: CMER priorities and 2-year budget/workplan (for 2015-17 biennium)
  - o Increase CMER's capacity and/or efficiency to do more projects, especially if the AMP gets more money through another funding source in the future
- CMZ Effectiveness
- Policy's procedure for when to produce a majority/minority report instead of seeking 100% consensus
- Clarify performance targets, understanding that changes to Schedule L-1 affect the HCP
- Consider adding fish experts to the CMER table, especially for the Fish Passage Rule Group
- Does the Wetlands Protection Rule Group research help answer potential effects to altering groundwater flow and temperature?
- Evaluate types of monitoring and their effectiveness
- How to make a stronger coalition for environmental issues that includes diverse stakeholder groups (like the Washington Watershed Restoration Initiative)
- Look at Westside Type F Effectiveness research questions and see how they fit into the larger Rule Group strategy
- Discuss the volatility of the B&O excise surcharge and how to adjust/plan for that (discussion between CMER, Policy, and DNR administration)
- How to expand the use of the information collected in CMER studies?
- How to fund CMER studies that must go through ISPR, which is a costly and time-consuming process.
- Further discussions on options and priorities for fish passage effectiveness.
- Review how Policy decides to move an informal conversation into a formal process/discussion.