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Background 

• 1997: HCP signed, insufficient data 
available on marbled murrelets 

• 2004-2008: DNR convened scientists 
to evaluate data 

• 2011: DNR commits additional staff 
and resources to prioritize project 
 

Draft – Subject to Change 



Project Manager 
Peter Harrison 

Assures project maintains focus, 
direction, and meets deliverables 
 

 

MARBLED MURRELET CONSERVATION STRATEGY 
for forested state trust lands in western Washington 
Project Structure 

Project Lead 
Kristen Ohlson-Kiehn 

Executive and Policy Decisions 
Board of Natural Resources 

and 
Peter Goldmark, 

Commissioner of Public Lands 

US Fish and Wildlife Service 
Ken Berg 

Responsible Official 
Undetermined 

Stakeholder Outreach Manager 
Jennifer Arnold  

Assists in project coordination and 
stakeholder outreach 

 

 Stakeholder Outreach Team 
Jennifer Arnold  
Kristen Ohlson-Kiehn  
Peter Harrison  
Vacant NEPA Planner (Pamela Krueger) 
 
 
 
 
Coordinates with stakeholders, tribes  
and others. 

Conservation Strategy Team 
Peter Harrison 
Kristen Ohlson-Kiehn 
Vacant NEPA Planner (Pamela Krueger) 
Abu Nurullah  
Florian Deisenhofer* 
Scott Horton  
Dean Adams 
Jennifer Arnold 
Region staff members as needed. 

 
External Stakeholders 

Agencies, Tribes, Public 
 

 

November, 1, 2011 

Steering Committee 
Kyle Blum 
Bryan Flint 
Pamela Krueger 
Craig Partridge 
Julie Sackett 
Cullen Stephenson 
Lenny Young 
Eric Wisch 

Guides 
direction 
of project; 
adjusts 
project 
scope as 
necessary 
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Project Phases 

Draft – Subject to Change 

1. Expanded Scoping - Need, Purpose 
and Objectives 

2. Expanded Scoping - Alternatives 
3. Draft Environmental Impact Statement 
4. Final Environmental Impact Statement 
5. BNR Evaluation 
6. USFWS Evaluation 
7. BNR Adoption 
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