

Quarterly Progress Report  
April - June, 2009

**Project Name:** Eastside Type F Riparian Current Condition Assessment  
**Project Status:** Phase II planning  
**Contact Person:** Jenelle Black, 509-649-2538/425-445-7034 jblack@nwifc.org  
**Sponsoring SAG:** Science Advisory Group – Eastside (SAGE)

**Background**

This project is a baseline assessment of current riparian forest stand conditions on Type F streams across forestlands managed under the Forests Practices Rules across eastern Washington. The data are anticipated to be a resource for many purposes and will be used to establish a baseline of conditions in 2007 for future reference; help test eastside riparian rule assumptions; and to compare current conditions against rule goals and targets.

**Current Status**

SAGE agreed upon a scope of work and budget details for Phase II analyses and to an interagency agreement with the Upper Columbia United Tribes to complete the analysis.

**Budget (Phase II)**

Total allocated through fiscal year 2010:	\$75,121
Total spent through March 2009:	\$0
Total allocated budget remaining:	\$75,121
Contract end date:	June 30, 2011
Expected project end date:	TBD